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DUNES CLIMATE READY GRANT QUARTERLY UPDATE
The Dunes Climate Ready Grant (Coastal Vulnerability and Adapta�on Study) is funded by the State
Coastal Conservancy's Climate Ready Program. It is designed to further understanding of how
climate change will impact Humboldt's coastal dunes and test the effec�veness of different
adapta�on strategies. As part of the educa�on and outreach component of the grant, quarterly
email updates are sent to email subscribers keeping them up to date on the progress of the grant.
 
Third Quarter Update
February 2016‐April 2016

Summary
During the third quarter, winter surveys were completed, impacts of higher �des (due to El Niño)
to the beach profile were mapped, resprouts were treated at the Lanphere adapta�on site, a
na�ve beach grass nursery was planted at the Humboldt Coastal Nature Center, historical photo
analysis was begun, and na�ve beach grass plan�ngs and dri�wood were used at the Eel River
Estuary and Preserve adapta�on site. Community outreach included a public mee�ng, newsle�er
ar�cle, field tour and community presenta�ons. Details of these ac�vi�es are described below.
 

Winter Field Surveys 
The winter survey was completed in early April
a�er a very challenging season of El Niño
weather and �des. All 73 transects were
completed. During much of the survey,
equipment was limi�ng, and towards the end of
the season State Parks loaned their survey
equipment (RTK) to the general effort which
helped considerably. It is an�cipated that the
summer survey will be much easier, faster and
more efficient due to a combina�on of acquired
skills, be�er weather, and more accessible

beaches/�des (although delays may be encountered due to Western Snowy Plover nes�ng). 
 
El Niño and Scarping
It was extremely fortunate that the largest scarping



Kite equipped with GoPro can be used for
monitoring the recovery of scarps. 

Eel River adaptaĕon site

event occurred in early January, soon a�er surveying
commenced. This meant that it was possible to capture
most of the scarping in the transects. USFWS staff, with
help from some landowners, are currently mapping the
extent and height of the scarping along the li�oral cell.
Beach and foredune rebuilding is occurring remarkably
quickly in many areas due to the large amount sediment
delivered by El Niño storm ac�vity, including higher than
predicted �des, storm swells, wave ac�on and river
flooding. In April, collaborators from the University of
Victoria trained USFWS staff in the use of a kite system
that u�lizes a GoPro camera suspended from a kite to take low eleva�on video which can be used
in monitoring the recovery of scarps. 

Lanphere Adapta�on Site 
The Lanphere Adapta�on Site was manually treated for resprouts of European beach grass
(Ammophilia) by the California Conserva�on Corps as well as CDF fire crews. Due to the
postponement of ini�al removal of European beachgrass un�l a�er the fire season, insufficient
mortality of Ammophila had occurred by the end of March to allow for plan�ng of experimental
treatments before the rainy season ended. Instead, resprouts were sprayed with a combina�on of
glyphosate/imazapyr in late March during an interval of sunny weather.  A�er the rains begin in
the fall, the area will be planted with different combina�ons of na�ve dune grass and dune mat
species to test different adapta�on strategies comparing different vegeta�on types and the
movement of sand over the foredune crest. 
 

Eel River Adapta�on Site   
In early March approximately 1,100 culms (stems
with with rhizomes a�ached) of Elymus mollis
(na�ve dune grass, also referred to as Elymus) were
collected on the North Spit and planted at the small
foredune breach/washover site on the Eel River
Estuary Preserve. Dri�wood was moved to the
western edge of the plan�ng area. The transplanted
Elymus, as well as the dri�wood effec�vely trapped
sediment, but by mid‐May over half of the plan�ngs
had become buried due to the large amount of

sediment that began moving through the site as the beach rapidly built up at the end of the winter.
The objec�ve of this adapta�on method was to rebuild the foredune while allowing some
sediment to pass into the backdune. At least under the condi�ons of this winter, modifica�ons will
be needed to allow con�nued foredune building under the volume of sand transported and the
winds experienced. Of the plan�ngs that were not buried, survival was very high. Alex Blessing will
be monitoring growth of surviving plants, and there is a plan to repeat the topographic survey
more frequently at this site to follow changes in the foredune this summer
 
Friends of the Dunes Adap�on Site 
Approximately 1,400 Elymus culms were harvested from the
Lanphere Dunes by CDF crews and planted at a site behind the
foredune where Ammophila had previously been eradicated by FOD.



http://www.friendsofthedunes.org/news/climate-ready/
http://www.fws.gov/refuge/humboldt_bay/
http://cedd.geog.uvic.ca/
http://scc.ca.gov/
http://www.friendsofthedunes.org/

